
 

 

 

 

 

 

 

 

 

 

 

 

 

 

The project has moved from clean up to repair and reroofing. Following the issuance of a zoning 
compliance permit from the village, we are working closely with the Building Department to review and 
implement repair work to the four main structures in the public space and continuing the restoration of 
the historic coal office. This report outlines what has been done in the immediately prior work period 
and concludes with next steps. 

REPAIR AND RESTORATION 

The DDA Board approved a contract at it last meeting with Mickey’s Construction for the repair of the 
four public space buildings, and getting them in condition to be re-roofed and included in final plan 
design 

The Market Shed: This structure was originally a lumber rack, and is being transformed into a muti-stall 
market/vendor pavilion. We have kept the original cedar plank roofing, but added strength through 
upgraded post, cross support, and headers. Adding new sheeting and a new metal roof.  
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Coal Shed: this shed was one of two used by the original railroad and coal operations on site. They 
were built in 1917. One was not savable, but its foundation is now usable as an approach for the 
restoration and use of the other. The interior roof materials has been patched to reflect its original 
character, new sheeting, and internal header support form material found in the barn. A new roof.  

 

 

 

 

 

 

 

 

Supply Shed: This 1917 structure was originally a supply shed and is now transforming into the 
centerpiece of a trailhead for the Paint Creek Trail. The debris is being carefully removed. The main 
posts are being reinforced, the beams doubled, and the north and south walls repaired for strength. 
We are keeping the old façade on both the interior and exterior of those walls.  

 

 

 

 

 

 

 

Main Barn: This main structure is next. A standing seam metal roof is the goal, but it requires repairing 
the foundation/footings on the north side of the annex, and bracing the large truss system. 

 

 

 

 



NORTH BOUNDARY - FENCING 

We have proceeded with clearing the Waltman Lot. Fencing is being restored around the MDOT 
spillway area for security and safety. 

 

 

 

 

 

 

 

 

 

 

 

ORIGINAL RETAIL OFFICE 

The window package was delivered incorrectly. This is on hold until the remaining windows arrive in 
May. The window package will be finished in May. Starrs Roofing of Lake Orion will be starting ona new 
rolled roof in May.  

 

 

 

 

 

 

 

 

 

 



NEXT STEPS 

1. Temporary, safe, parking areas will be reintroduced pending plan and construction 
development. 

2. Site Design. Move from concept to actual site plan design with PEA. 

3. Siding for the Main Office will be quoted and awarded for installation in June. 

4. Public Space Plan. Advance the mission and goals of the advisory board for the start and 
planning of public space. 

 

 


